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Abstract 
  
 This MQP project focused on the design of a four story apartment style residence 
hall intended for upper-classman.  Three building designs were developed using steel, 
concrete, and a composite of steel and concrete.  Based on cost, the team selected the 
steel structural system to design the atypical areas and analyze lateral forces.  A 
construction cost estimate of the building was developed using 16 CSI divisions.  An 
additional cost estimate was developed to incorporate LEED certification.  
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were developed through equal effort from all members.
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1. Introduction 
 
Worcester Polytechnic Institute has a desire to increase the percentage of 
upperclassmen living on campus, but do not have the necessary housing facilities.  
Residential Services believes that seniors and juniors could provide valuable leadership 
skills and be role models for the freshman and sophomore students, as well as contribute 
to security.  Currently, the opportunity for upperclassmen to live on campus is small, and 
the majority of upper-class students live in off-campus apartments, in the nearby 
neighborhoods of Worcester.  Often students can find more desirable housing in the off-
campus apartments such as individual bedrooms and more affordable rates.  The Greek 
system also houses a significant number of upper-class students.   
Worcester Polytechnic Institute is now making a serious effort to increase the 
numbers of upperclassmen living on campus. For example, a project is currently being 
planned for construction next to the existing Founders hall.  It is scheduled for 
completion in fall 2008.  The focus of this Major Qualifying Project is to design an 
independent interpretation of a potential residence hall on campus that will be appealing 
to upper-class students.   
After speaking with Naomi Letendre, the Director of Residential Services, it 
became clear that Worcester Polytechnic Institute planned to use currently owned 
property and not acquire new land in the development of new dormitories.  One example 
of this philosophy is the proposed development of the new residence hall between 
Boynton St. and Dean St.  Other options for the new dorm include a new piece of land on 
23 Trowbridge Road, which was obtained by WPI at the end of 2003.  This piece of land 
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was a grant given by Mr. Ersckin.  The lot is between Trowbridge Road and Einhorn 
Street and is about 50,000 square feet.  The shape of the lot and its size will influence the 
design of the building.   
The goal of this project was to develop a new residence hall on 23 Trowbridge 
Road.  Before the design began, Worcester zoning bylaws and Massachusetts State 
Building Codes were examined.  The Worcester Zoning Codes provided building set back 
restrictions and height limitations for the dormitory.  The Massachusetts State Building 
Codes provided loading conditions for live loads, snow loads, and wind loads.  Then we 
developed a preliminary design using three structural options including concrete, steel, 
and a composite design of the two.  Once a structural option was chosen, it was then used 
to design the Atypical areas of the building.  Along with the structural design, a cost 
estimate for the project was calculated.  The first cost was for the entire building, and a 
second cost was developed to meet LEED certification requirements.  The subsequent 
chapters will discuss in more detail the development of the design, analysis, and cost of 
this independent residence hall.  
This MQP is designed to fulfill capstone requirements through the applied 
manifestation of various previous course studies and assignments. The techniques utilized 
in this project were developed through a host of WPI CEE courses. They include, but are 
not limited to; the Design of Steel Structures, Design of Reinforced Concrete Structures, 
Construction Project Management, and Cost Estimating. The skills acquired through 
these courses were applied to develop a unique and individual project scope and design.  
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In an effort to fill Worcester Polytechnic Institute’s need for a new residence hall 
and the availability of 23 Trowbridge, as the potential location for a future dormitory, this 
Major Qualifying Project will design a building for this lot. 
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2. Background 
 
The project team decided to develop a new dormitory located on campus. This 
required discussions with John Miller, the Director of Plant Services, and Naomi 
Letendre, the Director of Residential Services, to establish a building location and design 
criteria. In addition to those meetings, research was done on the Worcester zoning bylaws 
and certain provisions of the Massachusetts State Building Codes. Previous knowledge of 
an empty lot on Trowbridge Rd. allowed for preliminary site investigations. 
John Miller is the Director of Plant Services and is responsible for the 
management of all WPI property. His office provided the topographic layout and plan 
view of the lot which is located at 23 Trowbridge Rd.  It was last surveyed in 2004.  
From these plans, the team was able to establish the dimensions of the property. A 
working knowledge of the property’s history, including the previous layout of the 
property, was also developed primarily through Mr. Miller.  The following figures show 
the site location and the property lines of the site. 
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Figure 1: Site Location 
`  
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Figure 2: Property Line 
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The property is a double frontage lot located between Einhorne and Trowbridge 
Rd. The property was given to WPI through a grant in December, 2003 by Mr. Ersckin 
after the death of his wife. A mansion stood on the property, but it was demolished just 
prior to WPI’s acquisition. Due to the previous existence of the mansion a fair portion of 
the lot is graded and mostly level. This portion of the lot is the portion closest to Institute 
Road and the WPI campus. Beyond this relatively level portion of the lot, the remaining 
area is rather steep with an elevation drop of nearly 40 feet over a distance of roughly 120 
feet.  The exact location can be seen in the map provided in Appendix section E. 
Initial site investigation of 23 Trowbridge Rd. allowed the project team to gain a 
sense of proportion for the size and shape of the property. For instance, the upper portion 
of the site was discovered to be rather large. The two curb cuts for the lot were also 
located in the upper portion of the lot, one on each fronting street. The site visit allowed 
for a more accurate visualization of possible building options. The unique property 
characteristics required creativity in terms of design and shape of the building. The 
property’s shape, geographic constraints, and orientation would all be traits that were 
identified as influences on the ultimate design.   
Following the team’s site investigation, a meeting with Naomi Letendre, the 
Director of Residential Services, was scheduled to develop a better understanding of 
desirable features and living conditions that students typically look for in upperclassmen 
housing. Mrs. Letendre spoke about WPI’s goal to develop more on-campus housing for 
upper classmen and the type of housing in which students were typically interested. 
Apartment style living was a more popular approach and common features include: single 
bedrooms, full kitchens and a living room. These features were incorporated into the 
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conceptual layout and influenced the dimensions of a typical apartment unit. Mrs. 
Letendre also indicated a desire to house between 100 and 200 students in a future 
dormitory. This number also influenced our design.  
One real life constraint on the Trowbridge property are the current zoning bylaws 
governing the property. The team went to the Worcester Zoning Department office and 
determined that the property was governed by residential requirements. This meant set 
backs of 15 feet from both streets and a side yard set back of 10 feet, in addition to a 
height limitation of 50 feet. Though the residential building envelope would be used in 
the design of our dormitory, a variance for use would be needed to build a dormitory on 
the lot. This would result in the property being governed by a different set of dimensional 
restrictions and criteria most likely being Institutional, a designation for universities. The 
project team assumed that the variance would be approved, allowing the property to be 
governed by the neighboring zoning requirements for academic housing. The appeal 
would have to be approved by the Worcester Zoning Board of Appeals through a public 
hearing that is publicly advertised and scheduled on the appeals board agenda. The 
team’s research of the Massachusetts State Building Code determined loading conditions 
for the Worcester region. Dead loads, live loads, and snow loads were established based 
on the Massachusetts State Building Code to be used for design calculations. 
WPI has repeatedly communicated their plan for a large amount of construction to 
take place over the next 5 to 10 years, including the new construction and renovation of 
athletic fields and facilities, administrative buildings, and housing facilities. WPI has also 
expressed a desire to go green as seen through their efforts to obtain LEED certification 
for the new Bartlett Center.  Also, a new on-campus upperclassmen housing facility is 
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being planned for completion in fall 2008, and it too will be LEED silver certified.  
LEED stands for Leadership in Energy and Environmental Design.  The U.S. Green 
Building Council is the organization that awards certifications. They also establish the list 
of criteria that a building must comply with in order to be certified.  Depending on how 
compliant with the LEED criteria a building is, a different level of certification will be 
awarded ranging from certified through silver, gold, and platinum.  Because of this desire 
to “go green”, we too are planning to include design options in our building that would 
allow for LEED certification. 
 16 
3. Methodology 
 
To develop a design for the proposed dormitory, the permissible building envelope 
was first established. This was defined through obtaining the plot plan and examining the 
Worcester zoning bylaws which dictate set backs and height limitations:  15 feet from the 
street, 10 feet for each side yard, and 50 feet height limit. This determined the building 
dimension constraints.  Knowing the available envelope and constraints, a footprint and 
height restriction for the structure were established. From there, a typical apartment unit 
was established. A single unit is composed of two floors with four bedrooms and a 
bathroom upstairs. The kitchen, common room, and living area is located on the first 
floor with an internal staircase linking the two floors.  Each floor also has a portion of 
community space available to all residents. These spaces are used for various activities 
ranging from laundry service, computer labs, entertainment room, and study areas. This is 
also where the central stair well and elevator services are housed. The total number of 
units that fit within the permissible building envelope was determined to be 24 with a 
total occupancy of 96 students.  
 Several different structural layouts were established to explore the costs of the 
designs for the building.  Each of these standard layouts were analyzed for gravity loads 
using three design methods: steel, concrete, and a composite of steel and concrete. The 
figures below illustrate the three main structural layouts that were analyzed.   
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Figure 3: Columns spaced 40'x20' 
 
 
 
Figure 4: Columns spaced 20'x20' 
 
 
 
Figure 5: Columns spaced 10'x20' 
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The uniform loading conditions for each of the three design methods analyzed are 
consistent with the minimum load requirements stated in Massachusetts State Building 
Code. The Code outlines minimum criteria for dead loads, live loads, and snow loads for 
the region in which we are constructing as well as the type of building being built.  These 
loading conditions are outlined below in Tables 1 and 2. 
  
Table 1: Common Dead Loads 
Common Dead Loads Intensity 
Concrete 150 pcf 
Movable Steel 
partitions 4 psf 
Suspended Ceiling 2psf 
Hardwood Flooring 4 psf 
MEP 5 psf 
Waterproofing 5 psf 
 
Table 2: Common Live Loads 
Common Live Loads Intensity 
Dwelling units 40 psf 
Public rooms 100 psf 
Corridors 80 psf 
Snow Load 35 psf 
 
 Structural design and analysis studies were performed on the possible layouts 
under each design material for a single, typical interior unit. All unit costs were 
developed based on these analyses and the design requirements. This single unit 
included the roof level and subsequent levels in one 40’x20’ column of rooms (a 
stack of two apartments).  
 Following the initial designs for gravity loads and cost analyses of the various 
layouts using the three design methods, one design layout and method was selected 
for continued study and development. The criteria for selecting the best design 
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established: 36” or less between each floor of the building, the deflection of the floor 
be less then the length of the span of the beam over 360 (L/360), and the method 
selected would result in the lowest construction cost.  
 Using these three criteria, a method was selected to continue the analysis of lateral 
loading and the atypical design areas. Risa 2D software was used to calculate the 
effects of lateral loads on the building structure which were then compared to design 
capacities of the structural frame.  Following the lateral load analysis was the design 
of the atypical areas within the floor plan for gravity loads. Sections 3.1 through 3.7 
provide greater detail on the development and analysis of the building.    
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3.1. Design of Concrete Systems 
 
The building was looked at with the consideration of being built using all reinforced 
concrete for the structural beams, girders, and columns.  The major factors that were used 
as the guidelines for the design were the moments on each of the beams and girders and 
the overall deflection of the members.  The moments were calculated based on the live 
loads and dead loads appropriate to the conditions of our building.  The influence of the 
spacing of the columns and the layout of the beams and girders was explored The 
calculations for the size of the members were looked at for several different layouts and 
the best design was selected based on criteria chosen by the group based on building 
design codes.    Our criteria were based on a floor height of no greater than 36”, a 
deflection no greater than L/360, and the functional placement and sizes of both columns 
and beams.  However, there were certain assumptions that had to be made.  For the sake 
of this design, all members were assumed to be simply supported and the codes for 
building were based on the ACI standards.  Our textbook from Concrete follows 
equations that are consistent with that of the ACI, and our concrete analysis was done 
using these requirements. 
 The beams and girders were designed in a similar fashion.  The positive and 
negative moments in the beam were calculated so that the appropriate cross sectional 
dimensions and reinforcing steel could be defined to support the loads.  The positive 
moment was determined in several steps.  The flange width of the beams was found 
based on the beam spacing.  The next step was to determine the height of the T-Beam and 
the appropriate location for the steel reinforcement in the web.  The area of steel was 
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found and compared with the minimum area of steel required for our member.  The 
amount of steel in the design exceeded the minimum steel that was required.  Next the 
beam was checked to ensure that the flange was tension controlled.  The flange was 
tension controlled, and the moment was found based on the information in the previous 
steps.  The negative moment was found using the same steps, except that the sizes were 
based on the web of the beam and not the flange in this case.  The compression zone was 
found in the base of the web and if the compression zone was able to withstand the forces 
without demonstrating any failures based on the amount of steel selected for it, then the 
final negative moment could be calculated.     
 The steps for computing the size and strength of the columns do not vary much 
from the steps that were used in the beam process.  The first step was to compute the 
factored loads and moments (appendix A for example calculations) based on the dead and 
live loads on each floor.  A slightly different column size was used on each floor due to 
the extra loads from the floors above.  An alternative solution was to use the same size 
column with varying amounts of rebar for each floor based on the design loads.  This was 
not used because the size of the columns did not affect the usable floor space.  Next, the 
column size was estimated and checked to see if the column was too slender for the given 
loads.  Slenderness is tested because some columns are often unable to withstand the 
moments that are exerted on them and sometimes fail due to their length to thickness 
ratio.  This is why the column must be wider to resist this type of failure.  If it was in fact 
too slender, then the column would have failed.  Next there was a check to determine if 
the moments met the minimum moment requirements.  From this step the EI was 
calculated, where EI stands for the flexural stiffness of the column based on the steel 
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reinforcement in the column.  Once this was found, the magnified moments on the 
columns were determined.   The ability of the columns to exceed the calculated moments 
is what was ultimately important in ensuring safety in the system.  They were designed to 
be able to withstand the combined axial and bending loads without any structural failure.   
 
 23 
3.2.  Design of Structural Steel Systems 
 
The steel design for the housing project was based on the LRFD method outlined in 
the AISC Steel Construction Manual.  The steel design was completed in three sections.  
The first component was the design of the roof level.  Second was the design of a typical 
interior level.  The third was the design of columns for the four levels in the structure. 
The design loads for the roof were examined for different layout options.  The layouts 
in the roof level are similar to the layouts in the interior levels.  Three different column 
spacing scenarios were considered for the floor plan.  Each of those scenarios were 
further studied for various beam span and spacing options.  Spreadsheets developed in 
Excel assisted in repetitive calculations.  Beams and girders were chosen from the list of 
W-shape wide flange sections.  For each scenario, the lightest shape that met both the 
floor depth and deflection criteria was selected. 
Column design followed similar steps to those taken during the beam and girder 
design.  The three column spacing alternatives were examined for one typical bay in the 
structure.  The tributary area carried by a column was the driving factor for the selection 
of column sizes.  Columns were selected on a level by level basis for a typical bay. 
With the lightest girder, beam, and column selected for each respective scenario, the 
different alternatives were compared to one another.  The goal was to determine if using 
multiple, smaller beams or if using fewer, larger beams provided the more cost effective 
strategy.  For all of the alternatives a cost estimate was generated for a typical bay 
including the roof level, three interior levels, and all of the columns in the bay.  A 5 inch 
thick concrete slab was assumed to be in all scenarios and a differential cost estimate was 
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calculated.  Although, each alternative was a viable option, the most economical solution 
was preferred. 
 
 25 
3.3. Design of Composite Steel and Concrete Systems 
 
The composite design was based on examples from McCormac and Nelson’s third edition 
of Structural Steel Design using the LRFD method. Looking at the beam span and 
spacing scenario’s outlined above, slab thickness was determined using the depth-span 
ratio of L/24. If the ratio resulted in a slab larger than six inches that design scenario 
would not work due to the limit of the available strength in flexure tables for composite 
sections in the AISC design manual. This inadequacy of the table is due to the loading 
conditions present in the building requiring relatively small beams in composite sections. 
This also eliminated scenario’s that required beams spaced excessively far apart such as a 
40 foot span spaced 20 feet apart.  
 When compatible scenarios were established based on the slab criteria, LRFD 
analysis was done assuming unshored construction and assembly. Using this analysis, a 
uniform beam and girder were designed for the roof and the roof loading conditions. 
Additionally typical beams and girders are designed for the interior floors and their 
respective loading conditions. As the spacing and span lengths of the beams and girders 
were changed for each scenario, an effort was made to identify repeating loading 
conditions throughout the structure as well as repeating requirements for certain W-shape  
sections for those loads. In other words, as beam and girder spacing changed, scenario’s 
would be repeated resulting in the same loading magnitudes on the same beam under 
different placement options.  
Following the completion of analysis and design for each design scenario, a cost 
estimate was calculated based on tonnage of steel and cubic yards of concrete. The linear 
footage of steel required by each scenario was determined, and the tonnage of steel 
 26 
associated with that linear footage was calculated. In addition, the required cubic yards of 
concrete was determined based on the required slab thickness for each scenario. 
Ultimately the most effective scenario was determined by cost and the other criteria 
outlined in the above sections. 
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3.4. Design of Lateral Load-resisting System  
 
 
Once the economical structural system was determined, then lateral wind loads 
were examined to determine the selected system is adequate.  The intensity of the wind 
load came from the Massachusetts State Building Codes for Zone 2 and Exposure B.  For 
a building less than 50 feet, the wind load is 17 pounds per square foot. 
 A common frame of the structure is modeled in RISA-2D Educational Version.  A 
typical frame includes 3 bays and 4 floors.  Two of the bays are rooms and the center bay 
is the hallway of the building.  The room bays are 20 feet wide and the hallway is 6 feet 
wide.  Each column is 12 feet tall, with the total height of the building being 48 feet tall.  
The figure below displays a side view of a typical frame.  
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Figure 6: Typical Frame 
 
 
The length of the building is divided by the number of frames to determine the area 
used in the model.  Then the 17 psf wind load is applied as a distributed load on one side 
of the frame.  The stresses in the members and overall sway of each level are measured. 
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3.5. Design of Atypical Areas 
 
 
 With the designs of the typical units completed, a design for the lobby area and 
corner of the residence hall was done.  The method used to complete this design was 
consistent with the design that proved to be the more economical option for the typical 
unit.  The design of the lobby and corner section of the building used a similar beam 
spacing scheme used in the typical units.  Below is a diagram showing the plan view of 
the atypical corner of the residence hall. 
Figure 7: Atypical Floor Plan 
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3.6. Development of Building Cost Estimates 
 
The cost analysis of the building was structured around the 16 CSI building divisions, 
so that the structural systems were broken down into their elements to help establish an 
organized cost.  The estimate was calculated, in some instances, on a square foot means 
basis and others on a unit basis.  The square foot estimates did not overlap with the unit 
basis costs, because there were very few instances where the square foot cost approach 
was used.  The majority of the square foot cost was used to determine the electrical and 
mechanical costs of systems within the building. The references used to create our cost 
analysis were the RS MEANS publications from 2006 and 2007.  In our estimate, the 
costs for materials and labor were calculated based on predetermined figures in the RS 
MEANS publications.  Therefore the figures in our table reflect the overall cost of the 
building with the labor cost factored in to the overall cost. 
 A table was constructed based on the 16 CSI divisions and cost estimates were 
calculated for each individual division.  General contracting fees and documents were all 
included in their own division as well as the site work for the building.  The other 14 
divisions actually focused on the actual cost of the building.  The information provided 
by each division was useful in determining what amount of the total cost was subject to 
each division.  The major divisions such as electrical and mechanical had to be calculated 
almost entirely from the Square Foot Costs book, due to the lack of working knowledge 
of the typical items that are required for such complicated systems.  In order for us to 
create the most reasonable estimate we had to use the square foot approach.  There were 
several other items that required this type of analysis as well.  Items such as the fire 
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proofing and water proofing were among a few of the other costs that were estimated on 
the square foot basis.   
 The unit cost analysis of the building required more attention to detail.  Using the 
Interior Cost and the Building Construction Cost Data books we were able to breakdown 
the costs for the remaining divisions.  Most items such as furniture and basic accessories 
could be added for the entire building so that there was a set number for each item.  
Based on the price of one item we generated a cost for the total items in the building to a 
fairly certain degree of accuracy.  However, some of the quantities, such as drywall and 
bricks, were over estimated to allow for a waste factor, making our assessment of the 
building more accurate.  Items such as nails and glue were not calculated directly because 
the costs of these materials already assumed in all of the assemblies cost data.   
The final step considered was the cost of the general requirements and fees for the 
building.  Contractor fees as well as architectural fees were an entire separate cost which, 
according to 2006 Square Foot Cost Means book for a 4-7 story apartment building, 
would reflect about 30-32% of the overall cost.  Therefore, the cost for the building was 
adjusted so that the cost for design and general requirements met this standard.  Once this 
was done, the overall cost was calculated. 
 
 
 
 
 32 
3.7. Development of LEED Building Cost Estimate 
 
Alternative costs for constructing a LEED certified and a LEED silver certified 
building were generated. The United States Green Building Council recognizes 
Leadership in Energy and Environmental Design (LEED) with various levels of building 
certifications. There are a total of 69 available points in the new and on-campus 
construction category, of those 25 to 32 points are needed for certification and 33 to 38 
points are needed for silver certification.  
 A cost estimate for the building was calculated using the 16 CSI divisions as a 
template. Using that template various costs were adjusted to recognize the cost of LEED 
requirements. The points needed to achieve certification were met through either adding a 
feature to the building, or changing a type of material, or modifying the way in which a 
given material was used in construction. This adjustment in type of material being used in 
the building or requirement of different features in the building altered the original 
construction cost estimate of the dormitory.  
 The original cost estimate for the dormitory was based on conventional 
construction methods. The cost for a LEED certified building and a LEED silver 
building, included costs accrued through the replacement of some of the conventional 
methods with more environmentally friendly or “green” construction methods.  
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4. Analysis 
 
These sections include the results that were found when following the procedures set 
out in the methodology sections.  The concrete, steel, and composite designs were done 
using three different column spacing layouts.  For all of the options, a construction cost 
estimate was calculated.  The more economical option was then used to design the 
atypical sections of the residence hall.  With the structural system of the building 
complete, a total construction cost estimate was determined.  With the recent trend with 
green engineering, a second cost was estimated to produce a LEED certified structure.  
The following sections explain the results in more detail.  
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4.1. Analysis of Concrete Systems 
 
The concrete design was based on several different column spacing options for each 
of the typical 20’ x 40’ bay areas.  Though there were many different beam and column 
arrangements that could have been used, only three were chosen for investigation.  One 
of the major factors that influenced the design of the beams and columns was the desire 
to place all of the columns only along the exterior walls of each dwelling unit to ensure 
maximum usable floor space in the apartments. With this in mind, the final decision for 
the best possible concrete design was based on the overall cost of the three structural 
layouts. 
The first of the three designs consisted of six columns that were spaced 20’ x 20’ over 
the bay area.  Each of the interior columns supported a tributary area of 400 sq ft.  The 
corner columns however were only subject to half of the tributary area that the interior 
columns supported.  The beams and girders were also 20’ long, and the beams were 
spaced every 5’.  This design consisted of nine beams and four girders for each unit in the 
building.   
Figure 8: Unit Design Layout 1 
20’ x 40’ Area 
20’ Beams (9) 
20’ Girders (4) 
6 Columns 
 
The second design alternative investigated the effect of reducing the column spacing 
to 10’ along the exterior walls of the unit.   Each interior column in the layout also 
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supported a tributary area of 200 sq ft.  The beams that connected the columns were 20’ 
long and also spaced at 10’ for this scenario.  Finally, eight girders were designed to be 
20’ long and connect all columns along the long sides of the bay.  The addition of many 
more columns was used to help reduce the overall size of the columns and beams.  
Though there were many more pieces in this layout than in the first, we figured that there 
would be considerably less material to limit the cost.  The concrete used for the analysis 
was a two way flat slab with a thickness of 5”. 
Figure 9: Unit Layout Design 2 
20’ x 40’ Area 
10’ Girders (8) 
20’ Beams (5) 
10 Columns 
 
 
The third layout was the most extreme.  It consisted of only four columns placed in 
each of the four corners of the 20’ x 40’ unit.  Two girders were used to connect the 
columns along the long side of the bay, making them 40’ in length.  Finally, three beams 
with a length of 20’ were spaced at 20’ to cover the area of the bay.  The members that 
were used in this scenario were very large in comparison to the two other alternatives.   
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Figure 10: Unit Layout Design 3 
40’ x 20’ Area 
20’ Beams (3) 
40’ Girders (2) 
4 Columns 
2-Way Slabs supported by beams and girders 
 
Once the designs of the slabs, beams, and columns for each of the three layouts were 
determined, a cost assessment was made based on the total volume of material needed to 
construct each of the designs.  The cost estimate was made based one unit of the building 
which was predetermined by the group as a measure for comparing alternatives.  It was 
decided that one unit was considered to be all four floors worth of material for the same 
20’ x 40’ area of the building, or 3200 square feet of gross floor area.  The size of the 
columns changed for each floor, so a cost assessment was made by floor for each of the 
three scenarios. The total cost was found based on the sum of the cost for each floor of 
the unit.  Figures for the cost of the materials were found in the R.S. Means Building 
Construction Cost Data 64th Annual Edition 2007.  The cost of steel reinforcement was 
given in tons of steel and that for concrete was given in cubic yards of material.  Once the 
proper conversions were made to analyze each option, a final cost for each layout was 
determined. 
Table 1: Volume of Material (Cubic Inches) 
 Beam  Girder  Column   TOTAL  
Scenario Concrete Steel Concrete Steel Concrete Steel  Concrete Steel 
1 8294400 69120 7188480 55680 500035 4542  15982915 129342 
2 6220800 72000 7188480 23040 833392 7569  14242672 102609 
3 5391360 100800 16404480 130560 434391 3946  22230231 235306 
 37 
   
 
 
Table 2: Cost of Concrete by Volume 
 VOLUME   COST 
 in3 ft3 yard $150/yard 
Layout Concrete Concrete Concrete Concrete 
1 15982915 110992.5 4110.8 $616,625 
2 14242672 98907.4 3663.2 $549,486 
3 22230231 154376.6 5717.7 $857,648 
 
Table 3: Cost of Steel by Weight 
 VOLUME  WEIGHT  COST 
 in3 ft3 490lb/ft3 Tons $800/ton 
Layout Steel Steel Steel Steel Steel 
1 129342 898.2 440122.1 220.1 $176,049 
2 102609 712.6 349155.6 174.6 $139,663 
3 235306 1634.1 800694 400.3 $320,278 
 
 
Table 4: Total Cost by Method 
COST Concrete Steel Total TOTAL 
1 411083.2 176048.8 587132 $587,000  
2 366323.9 139662.3 505986.2 $506,000  
3 571765.2 320277.6 892042.8 $892,000  
 
Based on the cost of the material per unit volume, the second design proved to be the 
best option for the concrete designs.  Table 4 shows the overall cost for each situation. 
The second layout requires the least amount of reinforcing steel and concrete.  The lowest 
cost for the typical areas of the building would be about $500,000 per unit or $156.00 per 
square foot using this second approach. 
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4.2.  Analysis of Structural Steel Systems 
 
The steel designs were done following the LRFD method.  Three different column 
spacing options were investigated for a typical unit.  The schemes were broken into three 
column spacings, and those with multiple beam spacing alternatives were sub parts.    
Earlier figures display the three different column spacings.  These were examined to 
determine if multiple, relatively lightweight beams would be a more cost efficient method 
than a few, heavier beams. 
The first column layout located a column only in the corners of one unit.  This 
spacing is 40 feet by 20 feet.  For this scheme, the girders span 40 feet and the beams 
span 20 feet.  Design of the infill beams for this scheme involved the following spacings: 
20 feet, 10 feet, and 5 feet.  These options were designed for a typical roof level and a 
typical interior floor level.  Table 5 shows the results. 
Table 5: Scheme 1 Results 
Scheme Level Girder Spacing Beam 
Roof W24x84 20 ft W14x53 1.1 
Interior W24x84 20 ft W14x61 
Roof W24x84 10 ft W12x40 1.2 
Interior W24x84 10 ft W12x40 
Roof W24x84 5 ft W10x26 1.3 
Interior W24x84 5 ft W10x26 
 
The second column layout investigated a column spacing of 20 feet, with a total 
of 6 columns in a unit.  Using this column spacing, girders and beams span 20 feet.  The 
beam spacings studied for this scheme are similar to those used in the previous scheme: 
20 feet, 10 feet, and 5 feet.  The following table summarizes the resulting beams and 
girders for this scheme. 
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Table 6: Scheme 2 Results 
Scheme Level Girder Spacing Beam 
Roof W14x48 20 ft W14x53 2.1 
Interior W14x48 20 ft W14x61 
Roof W14x48 10 ft W12x40 2.2 
Interior W14x48 10 ft W12x40 
Roof W14x48 5 ft W10x26 2.3 
Interior W14x48 5 ft W10x26 
 
These results show that the beam sizes in this scheme are the same as those for the 
first scheme.  Since the loads, spans, and tributary areas are the same it would be 
expected to find the same shape working for both schemes.  As anticipated, the girders 
are lighter in this scheme than the previous scheme because they span a shorter distance.   
The third scheme has column spacing every 10 feet by 20 feet.  This scheme has a 
total of 10 columns in a typical unit.  Girders span 20 feet and beams span 10 feet.  The 
following diagram displays the column spacings. 
Figure 11: Column Spacing Option 
 
 
10' 
20' 
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With this configuration of columns, the two beam options are to have two beams 
span 10 feet or to also include a beam in the center of the bay.  The girders span the 20 
foot distance between the columns.  The following table has the results for these two 
options. 
Table 7: Scheme 3 Results 
Scheme Level Girder Spacing Beam 
Roof W10x26 20 ft W8x13 3.1 
Interior W10x26 20 ft W8x15 
Roof W10x26 10 ft W6x12 3.2 
Interior W10x26 10 ft W6x12 
 
 
With the beam and girder designs completed, the next step was to examine the 
columns for those schemes.  The given loads were in pounds per square foot; therefore, 
the tributary area a column would carry determined its load.  The first scheme resulted in 
a tributary area of 400 square feet per column.  Columns in the second scheme have a 
tributary area of 100 square feet.  The tributary area for columns in the third scheme is 
100 square feet.  Based on these areas, columns were designed for each level in the bay.  
The columns are listed in the table below starting with the top level and proceeding 
sequentially down towards the bottom. 
Table 8: Column Design Results 
400 ft2 200 ft2 100 ft2 
W8x18 W6x12 W6x12 
W6x20 W8x18 W6x12 
W8x28 W5x19 W6x16 
W10x33 W6x20 W8x18 
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In order to determine which of the several options has the lowest cost, the 
marginal cost of each solution was estimated.  In all of the schemes a 5-inch concrete 
floor slab was assumed.  Given the constant slab design, the marginal cost was simply the 
cost of structural the steel.  R.S. Means Building Construction Cost Data 64th Annual 
Edition 2006 was used for estimating steel costs, and the cost data were given in dollars 
per linear foot of member, which includes materials, labor, and equipment costs.  
However, in some cases cost data for the specific members selected were not listed, and 
so costs were interpolated between similar sizes of the same W-shape section.  The total 
cost of a scheme was broken into two parts, beams and columns.  Tables showing the 
calculations of girder, beam, and column costs can be found in the appendix A.  The 
following table summarizes the final costs by scheme. 
Table 9: Structural Layout Costs 
Structural 
Layout Scheme 
Column 
Scheme Total Cost 
1.1 1 $58,000  
1.2 1 $61,000  
1.3 1 $68,000  
2.1 2 $46,000  
2.2 2 $49,000  
2.3 2 $56,000  
3.1 3 $36,000  
3.2 3 $39,000  
 
Based on the cost results, Structural Layout Scheme 3.1 resulted in the most 
economical solution at $36,000.  It has columns spaced 10 feet by 20 feet and has beams 
spaced 20 feet.  This scheme has concrete on metal decking spanning the 10 feet between 
girders.  Its layout is in the figure below.   
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Figure 12: 10 ft Beam Spacing 
 
20' 
10' 
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4.3 Analysis of Composite Steel and Concrete Systems 
 
 
Each beam and girder was sized based on LRFD and AISC design criteria, and 
two loading conditions were considered, depending on the location of the particular 
beam.  One condition was used for the sizing of members in the roof, which were subject 
to a dead load that was of different magnitude than that of the second condition which 
was applied to a typical floor member. In addition the roof was not subject to any live 
loads though it did have to be designed for snow load, which the members of the interior 
floors would not be subject to. Thus the roof was designed to one condition of live loads 
where the interior floors were designed to another condition of live loads. The same 
design criteria and loading conditions were applied throughout each design scheme or 
arrangement of beam and girder layouts.  
Slab thickness was an important issue that became a limiting factor in the design 
of the composite section. A span to thickness ratio of L/24, where L is equal to the largest 
spacing between beams, was used to determine slab thickness for the different design 
schemes. Three inches was added to each slab thickness to account for the corrugated 
decking, which is three inches deep, used to form the concrete. Based on the slab 
thickness criteria, the 40x20 spacing scheme was eliminated with a total slab thickness of 
15 inches. The 20x20 spacing scheme resulted in an ultimate slab thickness of 9 inches. 
These design schemes were eliminated based on their slab thickness requirements.  
 Generally, the largest slab that will allow use of the flexure strength tables in the 
composite section of the AISC Steel Construction Manual is seven inches. This is based 
on the calculated Y2 distance, which is the distance from the center of gravity of the 
 44 
concrete flange force to the top flange of the beam. When this value exceeded seven 
inches, as it did once the slab was greater then seven inches thick, the AISC Steel 
Construction Manual no longer provided flexural strength values. Both of the schemes 
mentioned above, exceed the slab thicknesses for which the table provides data.  
The remaining schemes resulted in an ultimate slab thickness of 7 inches or less. 
To maintain the rigidity of the floor, in addition to complying with reinforcement cover 
requirements, a standard slab thickness of 6 inches was used for all remaining design 
schemes calling for less than six inches of floor slab. This also helped ensure acceptable 
floor deflections where a scheme called for a slab thickness less than six inches. The slab 
thicknesses are outlined in table 10 below.  
Table 10: Scheme to Slab Relationship 
Scheme Layout 
Slab 
Thickness 
1 40x20 15 inches 
2 20x20 9 inches 
3 20x10 7 inches 
4 20x5 6 inches 
5 10x10 6 inches 
6 10x5 6 inches 
 
 
Schemes one and two were eliminated based on slab requirements and manual 
limitations. Analysis continued on the remaining schemes, beginning with scheme three 
and following through scheme six, staying consistent with the LRFD method. A typical 
interior beam was analyzed followed by a floor girder in scheme three.  As scheme three 
has the largest span and also the largest spacing of the remaining schemes, resulting in 
the largest tributary width, it carried the largest magnitude of dead and live loads. The 
design moment for this scheme is 72.3 ft-kips. The moment capacity of a W10x12 
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composite beam is 140 ft-kips, almost twice as much as required. The W10x12 composite 
beam is the smallest beam for which there are design values in the AISC Steel 
Construction Manual. 
 Scheme three generates the largest magnitude of forces on a typical beam 
and girder. As analysis continued on schemes four through six it became clear that the 
magnitude of the forces on typical beams and girders decreased as the spans and spacing 
were reduced.  W10x12 composite beams were used for schemes three through six as the 
design capacity of the composite beam was much higher than any of the calculated 
capacities from gravity loads generated in the structure.  
Each of the remaining design schemes all required use of the same size member 
for both floor beams and girders. Determination of the most effective design was reduced 
to identifying the scheme with the lowest cost. The design with the lowest amount of 
linear footage of steel will be the most effective design within the composite section of 
the design analysis. Based on Mean costs data, the price of steel for a W10x12 beam is 
$22.50 per foot and the cost of concrete at $150/cy. Table 11 outlines the amount of steel 
and concrete required for each scheme and a corresponding total cost for that scheme.   
Table 11: Scheme Costs 
Scheme Layout Slab Thickness Vol. of Concrete Cost of concrete Amount of Steel Cost of steel Total cost
1 40x20 15 inches scheme not used scheme not used scheme not used scheme not used scheme not used 
2 20x20 9 inches scheme not used scheme not used scheme not used scheme not used scheme not used 
3 20x10 7 inches 70 c.y. $10,500.00 720 lf $16,200.00 $26,700.00
4 20x5 6 inches 60 c.y. $9,000.00 1040 lf $23,400.00 $32,400.00
5 10x10 6 inches 60 c.y. $9,000.00 880 lf $19,800.00 $28,800.00
6 10x5 6 inches 60 c.y. $9,000.00 1200 lf $27,000.00 $36,000.00
 
Based on the conditions outlined and cost of materials, the most effective 
composite construction design would be the 20x10 design scheme. Although this scheme 
has a slightly thicker floor slab resulting in a slightly higher cost of concrete the total cost 
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for a single unit under that scheme is still the lowest at a cost of $ 26,700.00. This value 
does not take into account the cost of labor and equipment. In addition, the associated 
costs of the columns are not reflected in the construction costs outlined in the above table.  
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4.4 Analysis of Lateral Load-resisting Systems 
 
 
The selected structural system was the steel design.  The member sizes and 
column sizes were entered into RISA-2D Educational Version to determine sway and 
member stresses.  The allowable sway was less than H/500, where H is the height of the 
level.  For the 48 ft building the top floor maximum sway is 1.152 inches. 
 The first model did not meet the required sway, and revisions had to be made.  
Originally a different column size was used on each floor.  The revised model had the 
same column size for the bottom two and another size for the top two columns.  With 
these changes, the resulting sway at the top floor was 1.15 inches.  This is just below the 
maximum allowed, but the serviceability of the building would not be constantly 
subjected to such strong winds. 
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4.5 Analysis of Atypical Areas 
 
 
 The designs for the lobby and corner section of the building were completed using 
steel design.  Since steel design was discovered to be the more cost efficient method and 
the pattern of beams and girders was multiple, relatively light members, a similar style 
was used to design the corner section of the building. 
 The design was broken down into four typical members by length and tributary 
width.  The longest girder spans 26 feet and has a tributary width of 13 feet.  The longest 
beam spans 26 feet and has a tributary width of 6 ½ feet.  The design of these members 
and the others was done using the same spreadsheets used in the typical unit design.  The 
following table displays the results found. 
Table 12: Atypical Design Results 
Roof Level Member Length 
Tributary 
Width W-Shape 
  A 26 6.5 W18x35 
  B 26 13 W21x44 
  C 20 5 W12x22 
  D 20 10 W16x26 
Interior 
Floors Member Length 
Tributary 
Width W-Shape 
  A 26 6.5 W18x40 
  B 26 13 W24x55 
  C 20 5 W14x26 
  D 20 10 W18x35 
 
 A cost was then determined for the atypical area.  This followed the same method 
used in the steel design section, costs per linear foot were found in RS Means Building 
Construction Cost Data.  The total construction cost estimate for the steel in the atypical 
area was $106,000.  This will be added to the total estimate of the building.  
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4.6 Analysis of Building Cost Estimates 
 
The overall cost of the building was based on the sum of the prices obtained for 
each of the 16 CSI divisions.  The total cost was estimate to be just below $7,400,000 for 
the entire project.  This number represents the cost to build the project; it does not 
represent the operating costs over time.  Items such as electricity, heating, water, waste 
disposal, and internet are not factored into the cost of the build.  A breakdown of the 
costs of each division as well as the percent of the cost for each division was made to 
show where the money was being spent.  Here is the breakdown for the cost of each 
division. 
 
Table 13: Overall Cost Analysis 
DIVISION COST % 
Division 1 General Requirements 2326452 31.54 
Division 2 Site Construction 66239.7 0.90 
Division 3 Concrete 157713.1 2.14 
Division 4 Masonry 220907.5 2.99 
Division 5 Metals 860112 11.66 
Division 6 Woods and Plastics 194432 2.64 
Division 7 Thermal and Moisture Protection 640814.6 8.69 
Division 8 Doors and Windows 159002.2 2.16 
Division 9 Finishes 279738.6 3.79 
Division 10 Specialties 23572 0.32 
Division 11 Equipment 175778 2.38 
Division 12 Furnishings 278356.8 3.77 
Division 13 Special Construction 132795.4 1.80 
Division 14 Conveying Systems 159900 2.17 
Division 15 Mechanical 1262597 17.12 
Division 16 Electrical 437752.7 5.93 
    
TOTAL COST ($) $7,376,164  100.00 
 
 
 50 
The following chart is a visual breakdown of how the money for the project 
would be spent.  The numbers for this chart are based on the percent of overall cost for 
each division from Table 13.  The overall cost of the building is $140 per square foot.  
Our square foot cost is higher than the RS Means building cost of $125 per square foot. 
 
 
Figure 13: Cost Breakdown by Division 
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4.7 Analysis of LEED Building Cost Estimate 
 
LEED certification and LEED silver certification was achieved through minimal 
adjustments to the current expected construction techniques and materials. As stated 
in previous sections LEED certification requires a minimum of 25 points and silver 
certification requires a minimum of 33 points. An original construction cost estimate 
was developed using 16 CSI divisions and that estimate was adjusted to reflect LEED 
construction requirements.  
Very little investment was required in order to reach the minimum of 25 points 
required for LEED certification. Although those 25 points may be considered “low 
hanging fruit” they are an improvement in terms of environmental consideration. 
Many of the available points that were obtained required no addition investment. 
LEED certification can be reached simply by adding an additional $12,000 in 
material cost to the original construction cost of the building. It is important to note 
that the $12,000 additional construction cost does not include the cost of construction 
and labor.  
 LEED silver certification can be achieved with a more considerable investment. 
The 33 points required for silver certification would require an initial investment of 
$225,634. This cost is in addition to the original construction cost outlined above. 
Bringing the total additional original construction cost to $237.634. It is also 
important to note that again, this cost does not include the cost of labor and 
construction. The following table outlines the options used to obtain 33 points. 
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Table 13: LEED Silver Certification Options 
LEED POINTS 
Bike Racks for 16 people 1 
reducing heat island effect 1 
reflective roof top 1 
water use reduction by 30% 2 
energy reduction 25% 3 
10% renewable energy 2 
ozone protection 1 
CO2 detectors 1 
low emmiting adhesives and sealants 1 
paint and coatings 1 
low emmiting carpet 1 
motion detectors and operable windows 1 
site selection 1 
development density 1 
alternative transportation 1 
restoring open space 1 
make sure that project manager is LEED 
accredited 1 
recycling 75% of waste during construction 2 
developing an indoor air quality flushing 1 
5 carpool parking spaces 1 
efficient angling of lights onto property  1 
no irrigation system 2 
reuse 5% building materials 1 
using 10% recycled materials 2 
certified wood 1 
20% materials must come from within 500 miles 1 
    
SILVER ACCREDITED TOTAL POINTS 33 
 
Appendix C outlines in detail the options that were utilized to achieve the 
minimum of 33 points required for silver certification and the costs associated with 
those changes. The changes in building techniques and materials that were required to 
reach the 33 point minimum for silver certification affected only five primary CSI 
divisions. The divisions that were affected include: site construction, Equipment, 
Special Construction, Mechanical, and Electrical.  
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Generally the additional investment required to achieve LEED certification, even 
on a bare bones scale, is minimal considering the entire initial construction cost for 
the building. However, achieving a higher certification standard would require some 
innovative design techniques and a true dedication to “green” design from the ground 
up. With some thoughtful and planned LEED construction practices put into place 
from the outset of a project, LEED certification is an easy goal to obtain in almost 
any project setting.  
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5 Conclusion 
 
 
The goal of this project was to meet the needs expressed by WPI to encourage 
more upperclassmen students to live on-campus.  They would provide a much needed 
leadership role that is currently lacking.  A proposed solution was to design a new 
apartment style residence hall.  This residence hall can house 96 students in 24 
apartments.  Each student would receive their own bedroom and in each apartment there 
is a kitchen, bathroom, and living room.  Each apartment consists of two floors and the 
residence hall stacks two apartments on top of each other for a total height of four floors.  
The scope of the project was to design the building using the most economical structural 
system, determine an estimated construction cost, and introduce a second option for a 
LEED certified residence hall. 
The design of the project began by comparing concrete, steel, and a composite of 
the two materials.  A typical stack of two apartments was designed and a cost was 
associated with all of the different options.  Based on those findings, the steel structural 
system was selected and used to design the remainder of the building.  Some key design 
attributes include a building height of 48 feet and total livable area of 52,600 square feet.  
Amenities in the building include a laundry room, study rooms, entertainment rooms, and 
computer labs. 
Using the steel structural system, a cost estimate of the project was determined.  
The cost was estimated using RS Means in the 16 CSI divisions, and determined to be 
$7.2 M.  The square foot cost of the building was calculated to be $138.  This is a 
reasonable value considering RS Means overall building estimates for dorms are 
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$125/sqft.  The expected cost increase for this project is because the RS Means value is 
for a standard dormitory, which differs from the apartment style design.   
LEED design options were also considered for the construction of the dormitory.  
The effect of constructing the building to LEED Silver Certification increase the original 
building cost by $250,000.  This would result in only a marginal cost per square foot 
increase. 
The goal of the project was to design a building that met the appeal of 
upperclassmen, while being cost efficient.  Work is underway to construct a new 
residence hall for an estimated 250 students.  As a comparison, this $33 M project has a 
$132,000 per student original construction cost.  The proposed 96 person residence hall 
has a $75,000 per student original construction cost.  Though it is less than half the size, 
it is a more economical solution based on per student costs.  Overall, this project is a step 
in the right direction towards solving the issue that centers around the lack of 
upperclassmen presence in on-campus housing. 
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I.  Appendix 
A. Proposal 
 
Worcester Polytechnic Institute has a desire to return upperclassmen back on 
campus, but do not have the necessary housing requirements.  Residential Services 
believes that the seniors and juniors could provide valuable leadership skills and be role 
models for the freshman and sophomores students.  Currently, the majority of upper-class 
students live in off campus apartments in the nearby neighborhoods of Worcester.  The 
opportunity of upperclassmen to live on campus is small.  Often students can find more 
desirable housing in the off campus apartments such as their own bedrooms and at a more 
affordable rate.  The Greek system also houses a significant number of upper-class 
students.  Worcester Polytechnic Institute is now making a serious effort to bring 
upperclassmen back on campus.  To assist in this issue, a new upper-class residence hall 
is needed.   The focus of this Major Qualifying Project is to design this new residence 
hall that will be appealing to upper-class students.   
The first issue when designing a new resident hall is its location.  Worcester 
Polytechnic Institute has a desire to use currently owned property and not have to acquire 
new land.  Worcester Polytechnic Institute obtained a new piece of land on 23 
Trowbridge Road at the end of 2003.  This piece of land was a grant given by Mr. 
Ersckin.  The lot is between Trowbridge Road and Einhorn Street and is about 50,000 
square feet.  The shape of the lot and its size will influence the design of the building.   
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 In an effort to fill Worcester Polytechnic Institute’s need for a new residence hall 
and the availability of 23 Trowbridge, as the potential location for a future dormitory, this 
Major Qualifying Project will design a building for this lot. 
 
 58 
B. Structural System Design 
 
 
Table 14: Roof Columns 
Roof Column 
Loads      
 
1 & 2 
  
3 
 
Snow Load 35 psf  35 psf 
           
DL          
waterproofing 5 psf  10 psf 
concrete 150 pcf  150 pcf 
  5 in  5 in 
  62.5 psf  62.5 psf 
suspended ceiling 2 psf  2 psf 
Total DL 69.5 psf  74.5 psf 
      
Column Trib. Area 200 sf  400 sf 
Pu 139.4 psf  145.4 psf 
Pu 27.88 kips  58.16 kips 
e 3 in  3 in 
Mtop 6.97 
ft-
kips  14.54 ft-kips 
e 2 in  2 in 
Mbot 4.65 
ft-
kips  9.69 ft-kips 
f'c 3000 psi  3000 psi 
Fy 50000 psi  50000 psi 
Pt 0.02    0.02   
Ag(trial) 16.52 in2  34.47 in2 
A assumed 100 in2  144 in2 
k 1    1   
Lu 12 feet  12 feet 
h 10 in  12 in 
r 3 in  3.6 in 
Slenderness Test Slender    Slender   
min e 0.9 in  0.96 in 
      
Ec 3122018.58 psi  3122018.58 psi 
h 10 in  12 in 
b 10 in  12 in 
Ig 833.33 in4  1728 in4 
Bd 0.60    0.61   
EI 651121170 in2/lb  1336304794 in2/lb 
      
Cm 0.87   0.87  
Pc 309.91   636.03  
dns 0.98   0.99  
 59 
check OK   OK  
      
Mc 6.86 
ft-
kips 
 14.35 ft-kips 
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Table 15: 3rd Floor Columns 
       
LL 75 psf   75 psf 
            
DL 16 psf   16 psf 
MEP 10 psf   10 psf 
concrete 150 pcf   150 pcf 
  10 in   10 in 
  125 psf   125 psf 
suspended ceiling 4 psf   4 psf 
Total DL 155 psf   155 psf 
       
Column Trib. Area 200 sf   400 sf 
Pu 306 psf   306 psf 
Pu 61.2 kips   122.4 kips 
e 3 in   3 in 
Mtop 15.3 
ft-
kips 
  30.6 ft-kips 
e 2 in   2 in 
Mbot 10.2 
ft-
kips   20.4 ft-kips 
f'c 3000 psi   3000 psi 
Fy 50000 psi   50000 psi 
Pt 0.02     0.02   
Ag(trial) 36.27 in2   72.53 in2 
A assumed 144 in2   196 in2 
k 1     1   
Lu 12 feet   12 feet 
h 12 in   14 in 
r 3.6 in   4.2 in 
Slenderness Test Slender     Slender   
min e 0.96 in   1.02 in 
       
Ec 3122018.58 psi   3122018.578 psi 
h 12 in   15 in 
b 12 in   14 in 
Ig 1728 in4   3201.33 in4 
Bd 0.61     0.61   
EI 1342132943 in2/lb   2486466971 in2/lb 
       
Cm 0.87    0.87  
Pc 638.81    1183.47  
dns 0.99    1.01  
check OK    OK  
       
Mc 15.20 
ft-
kips   30.76 ft-kips 
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Table 16: 2nd Floor Columns 
LL 115 psf  115 psf 
           
DL 24 psf  24 psf 
MEP 15 psf  15 psf 
concrete 150 pcf  150 pcf 
  15 in  15 in 
  187.5 psf  187.5 psf 
suspended 
ceiling 6 psf  6 psf 
Total DL 232.5 psf  232.5 psf 
      
Column Trib. 
Area 200 sf  400 sf 
Pu 463 psf  463 psf 
Pu 92.6 kips  185.2 kips 
e 3 in  3 in 
Mtop 23.15 ft-kips  46.3 ft-kips 
e 2 in  2 in 
Mbot 15.43 ft-kips  30.87 ft-kips 
f'c 3000 psi  3000 psi 
Fy 50000 psi  50000 psi 
Pt 0.015    0.015   
Ag(trial) 54.87 in2  109.75 in2 
A assumed 144 in2  196 in2 
k 1    1   
Lu 12 feet  12 feet 
h 12 in  14 in 
r 3.6 in  4.2 in 
Slenderness 
Test Slender    Slender   
min e 0.96 in  1.02 in 
      
Ec 3122019 psi  3122019 psi 
h 14 in  16 in 
b 14 in  16 in 
Ig 3201.333 in4  5461.333 in4 
Bd 0.60    0.60   
EI 2.49E+09 in2/lb  4.26E+09 in2/lb 
      
Cm 0.87   0.87  
Pc 1187.35   2025.56  
dns 0.97   0.99  
check OK   OK  
      
Mc 22.39 ft-kips  45.70 ft-kips 
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Table 17: 1st Floor Columns 
LL 155 psf  155 psf 
           
DL 32 psf  32 psf 
MEP 20 psf  20 psf 
concrete 150 pcf  150 pcf 
  20 in  20 in 
  250 psf  250 psf 
suspended 
ceiling 8 psf  8 psf 
Total DL 310 psf  310 psf 
      
Column Trib. 
Area 200 sf  400 sf 
Pu 620 psf  620 psf 
Pu 124 kips  248 kips 
e 3 in  3 in 
Mtop 31 ft-kips  62 ft-kips 
e 2 in  2 in 
Mbot 20.67 ft-kips  41.33 ft-kips 
f'c 3000 psi  3000 psi 
Fy 50000 psi  50000 psi 
Pt 0.02    0.02   
Ag(trial) 73.48 in2  146.96 in2 
A assumed 196 in2  196 in2 
k 1    1   
Lu 12 feet  12 feet 
h 14 in  14 in 
r 4.2 in  4.2 in 
Slenderness 
Test Slender    Slender   
min e 1.02 in  1.02 in 
      
Ec 3122018.58 psi  3122018.6 psi 
h 16 in  17 in 
b 16 in  17 in 
Ig 5461.33 in4  6960.0833 in4 
Bd 0.6    0.6   
EI 4262596032 in2/lb  5.432E+09 in2/lb 
      
Cm 0.87   0.87  
Pc 2028.85   2585.62  
dns 0.94   0.99  
check OK   OK  
      
Mc 29.25 ft-kips  61.61 ft-kips 
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Table 18: Girder Loads 
  Girder Loading Roof      Girder Loading Interior   
LL   35 psf  LL   40 psf 
DL   69.5    DL   77.5   
  waterproofing 5 psf    MEP 5 psf 
  concrete 150 lb/cuft    concrete 150 lb/cuft 
  
concrete 
thickness 5 in    
concrete 
thickness 5 in 
  
suspended 
ceiling 2 psf    
suspended 
ceiling 2 psf 
           steel partitions 4 psf 
Total 
Load   139.4 psf    Flooring 4 psf 
  tributary width 10 ft  
Total 
Load   157 psf 
  length 40 ft    tributary width 10 ft 
Moment   278.8 ft kips    length 40 ft 
     Moment   314 ft kips 
 
 
 
Table 19: Beam Loads 
  Beam Loading Roof      Beam Loading Interior   
LL   35 psf  LL   40 psf 
DL   69.5    DL   77.5   
  waterproofing 5 psf    MEP 5 psf 
  concrete 150 lb/cuft    concrete 150 lb/cuft 
  
concrete 
thickness 5 in    
concrete 
thickness 5 in 
  
suspended 
ceiling 2 psf    
suspended 
ceiling 2 psf 
           steel partitions 4 psf 
Total 
Load   139.4 psf    Flooring 4 psf 
  tributary width 20 ft  
Total 
Load   157 psf 
  length 20 ft    tributary width 20 ft 
Moment   139.4 ft kips    length 20 ft 
     Moment   157 ft kips 
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Table 20: Girder Design 
Girders 
   
Girders 
   
Girders 
  
Positive 1 
  
Positive 2 
  
Positive 3 
 
Span 
Width 20 ft  
Span 
Width 20 ft  
Span 
Width 20 ft 
b 5 ft  b 5 ft  b 5 ft 
h 18 in  h 18 in  h 36 in 
As 1.5 in2  As 0.75 in2  As 2.75 in2 
Fy 50000 psi  Fy 50000 psi  Fy 50000 psi 
f'c 3000 psi  f'c 3000 psi  f'c 3000 psi 
d 14.5 in  d 14.5 in  d 32.50 in 
dt 15.75 in  dt 15.75 in  dt 33.75 in 
a 0.49 in  a 0.25 in  a 0.90 in 
As min 0.57 in2  As min 0.57 in2  As min 1.92 in2 
As min 0.70 in2  As min 0.70 in2  As min 2.34 in2 
bw 12 in  bw 12 in  bw 18.00 in 
s 0.9    s 0.9    s 0.90   
sMn 80.18 kips  sMn 40.44 kips  sMn 330.52 kips 
Negative 1 
  
Negative 2 
  
Negative 3 
 
b 12 in  b 12 in  b 18 in 
d 15.5 in  d 15.5 in  d 33.5 in 
dt 15.75 in  dt 15.75 in  dt 33.75 in 
a 3.47 in  a 1.23 in  a 6.26 in 
As 2.125 in2  As 0.75 in2  As 5.75 in2 
As min 0.61 in2  As min 0.61 in2  As min 1.98 in2 
As min 0.74 in2  As min 0.74 in2  As min 2.41 in2 
a/dt 0.22    a/dt 0.08    a/dt 0.19   
.375b 0.32    .375b 0.32    .375b 0.32   
s 0.9    s 0.90    s 0.90   
sMn 81.79 kips  sMn 32.03 kips  sMn 320.60 kips 
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Table 21: Beam Design 
Beams 
   
Beams 
   
Beams 
  
Positive 1 
  
Positive 2 
  
Positive 3 
 
Span 
Width 5 ft  
Span 
Width 10 ft  
Span 
Width 20 ft 
b 1.25 ft  b 2.5 ft  b 5 ft 
h 18 in  h 18 in  h 18 in 
As 1 in2  As 1.5 in2  As 3 in2 
Fy 50000 psi  Fy 50000 psi  Fy 50000 psi 
f'c 3000 psi  f'c 3000 psi  f'c 3000 psi 
d 14.5 in  d 14.5 in  d 14.5 in 
dt 15.75 in  dt 15.75 in  dt 15.75 in 
a 1.31 in  a 0.98 in  a 0.98 in 
As min 0.57 in2  As min 0.57 in2  As min 0.57 in2 
As min 0.70 in2  As min 0.70 in2  As min 0.70 in2 
bw 12 in  bw 12.00 in  bw 12.00 in 
s 0.9    s 0.90    s 0.90   
sMn 51.92 kips  sMn 78.81 kips  sMn 157.61 kips 
Negative 1 
  
Negative 2 
  
Negative 3 
 
b 12 ft  b 12 ft  b 12 ft 
d 15.5 in  d 15.5 in  d 15.5 in 
dt 15.75 in  dt 15.75 in  dt 15.75 in 
a 1.63 in  a 3.68 in  a 9.40 in 
As 1 in2  As 2.25 in2  As 5.75 in2 
As min 0.61 in2  As min 0.61 in2  As min 0.61 in2 
As min 0.74 in2  As min 0.74 in2  As min 0.74 in2 
a/dt 0.10    a/dt 0.23    a/dt 0.60   
.375b 0.32    .375b 0.32    .375b 0.32   
s 0.9    s 0.90    s 0.90   
sMn 41.94 kips  sMn 85.74 kips  sMn 157.46 kips 
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Table 22: Beam Design Volumes (Cu. Inch) 
1  BEAMS     
Floor # 
Length 
(in) 
X Area 
(in2) Volume 
As 
(in2) Vol As 
Top 9 240 240 57600 2.00 480 
3rd 9 240 240 57600 2.00 480 
2nd 9 240 240 57600 2.00 480 
1st 9 240 240 57600 2.00 480 
TOTAL 36   230400  1920 
    8294400   69120 
2  BEAMS     
Floor # 
Length 
(in) 
X Area 
(in2) Volume 
As 
(in2) Vol As 
Top 5 240 324 77760 3.75 900 
3rd 5 240 324 77760 3.75 900 
2nd 5 240 324 77760 3.75 900 
1st 5 240 324 77760 3.75 900 
TOTAL 20   311040  3600 
    6220800  72000 
3  BEAMS     
Floor # 
Length 
(in) 
X Area 
(in2) Volume 
As 
(in2) Vol As 
Top 3 240 468 112320 8.75 2100 
3rd 3 240 468 112320 8.75 2100 
2nd 3 240 468 112320 8.75 2100 
1st 3 240 468 112320 8.75 2100 
TOTAL 12   449280  8400 
    5391360  100800 
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Table 23: Girder Design Volumes (Cu. Inch) 
1 GIRDERS    
  
Floor # Length 
X 
Area Volume As Vol As 
Top 4 240 468 112320 3.63 870 
3rd 4 240 468 112320 3.63 870 
2nd 4 240 468 112320 3.63 870 
1st 4 240 468 112320 3.63 870 
TOTAL 16   449280 
 
3480 
 
   7188480 
 
55680 
2 GIRDERS    
  
Floor # Length 
X 
Area Volume As Vol As 
Top 8 120 468 56160 1.50 180 
3rd 8 120 468 56160 1.50 180 
2nd 8 120 468 56160 1.50 180 
1st 8 120 468 56160 1.50 180 
TOTAL 32   224640 
 
720 
 
   7188480 
 
23040 
3 GIRDERS    
  
Floor # Length 
X 
Area Volume As Vol As 
Top 2 480 1068 512640 8.50 4080 
3rd 2 480 1068 512640 8.50 4080 
2nd 2 480 1068 512640 8.50 4080 
1st 2 480 1068 512640 8.50 4080 
TOTAL 8   2050560 
 
16320 
 
    16404480 
 
130560 
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Table 24: Column Design Volumes (Cu. Inch) 
1 Columns Concrete Steel
FLOORS # Length (in) X Area (in2) Volume As (in2) Vol As Area Vol Total Vol Vol Total Vol
Top 6 144 100 14400 0.9 129.60 99.10 14270 85622 130 778
3rd 6 144 144 20736 1.30 186.62 142.70 20549 123296 187 1120
2nd 6 144 144 20736 1.30 186.62 142.70 20549 123296 187 1120
1st 6 144 196 28224 1.76 254.02 194.24 27970 167820 254 1524
TOTAL 500035 4541
 
2 Columns Concrete Steel
FLOORS # Length (in) X Area (in2) Volume As (in2) Vol As Area Vol Total Vol Vol Total Vol
Top 10 144 100 14400 0.90 129.60 99.10 14270 142704 130 1296
3rd 10 144 144 20736 1.30 186.62 142.70 20549 205494 187 1866
2nd 10 144 144 20736 1.30 186.62 142.70 20549 205494 187 1866
1st 10 144 196 28224 1.76 254.02 194.24 27970 279700 254 2540
TOTAL 833391 7569
3 Columns Concrete Steel
FLOORS # Length (in) X Area (in2) Volume As (in2) Vol As Area Vol Total Vol Vol Total Vol
Top 4 144 144 20736 1.30 186.62 143 20549 82198 187 746
3rd 4 144 196 28224 1.76 254.02 194 27970 111880 254 1016
2nd 4 144 196 28224 1.76 254.02 194 27970 111880 254 1016
1st 4 144 225 32400 2.03 291.60 223 32108 128434 292 1166
TOTAL 434391 3945
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Table 25: Steel Interior Beam Design 
Live Loads 40 psf 40 psf 40 psf 40 psf 40 psf 40 psf
DL
Hardwood flooring 4 psf 4 psf 4 psf 4 psf 4 psf 4 psf
Movable steel partitions 4 psf 4 psf 4 psf 4 psf 4 psf 4 psf
MEP 5 psf 5 psf 5 psf 5 psf 5 psf 5 psf
suspended ceiling 2 psf 2 psf 2 psf 2 psf 2 psf 2 psf
concrete 150 pcf 150 pcf 150 pcf 150 pcf 150 pcf 150 pcf
5 in 5 in 5 in 5 in 5 in 5 in
62.5 psf 62.5 psf 62.5 psf 62.5 psf 62.5 psf 62.5 psf
Total DL 68.5 psf 68.5 psf 68.5 psf 68.5 psf 68.5 psf 68.5 psf
Tributary Width 5 ft 5 ft 10 ft 20 ft 5 ft 10 ft
Beam Length 20 ft 20 ft 20 ft 20 ft 10 ft 10 ft
Fy 50 ksi 50 ksi 50 ksi 50 ksi 50 ksi 50 ksi
C1 161 161 161 161 161 161
wu 731 plf 731 plf 1462 plf 2924 plf 731 plf 1462 plf
Mu 36.55 ft-kips 36.55 ft-kips 73.1 ft-kips 146.2 ft-kips 9.1375 ft-kips 18.275 ft-kips
Zreqd 9.75 in
3 9.75 in3 19.49 in3 38.99 in3 2.44 in3 4.87 in3
W10x19 W10x26 W12x40 W14x61 W6x12 W8x15
depth 10 in 10 in 12 in 14 in 6 in 8 in
weight 19 plf 26 plf 40 plf 61 plf 12 plf 15 plf
Zx 21.6 in
3 31.3 in3 57 in3 102 in3 8.3 in3 13.6 in3
Ix 96.3 in
4
144 in
4 307 in4 640 in4 22.1 in4 48 in4
Wu 753.8 plf 762.2 plf 1510 plf 2997.2 plf 745.4 plf 1480 plf
Mu 37.69 ft-kips 38.11 ft-kips 75.5 ft-kips 149.86 ft-kips 9.3175 ft-kips 18.5 ft-kips
Zreqd 10.05 in
3
10.16 in3 20.13 in3 39.96 in3 2.48 in3 4.93 in3
Zreqd < Zactual OK OK OK OK OK OK
∆ 0.97 in 0.66 in 0.61 in 0.58 in 0.26 in 0.24 in
∆max 0.67 in 0.67 in 0.67 in 0.67 in 0.33 in 0.33 in
∆ < ∆max NO OK OK OK OK OK
Floor Depth 15.00 in 15.00 in 17.00 in 19.00 in 11.00 in 13.00 in
Depth < 3ft OK OK OK OK OK OK
Checks FALSE OK OK OK OK OK
5 ft beam spacing 10 ft beam spacing
10 ft beam
5 ft beam spacing 10 ft beam spacing 20 ft beam spacing
20 ft beam
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Table 26: Steel Roof Beam Design 
Snow 35 psf 35 psf 35 psf 35 psf 35 psf 35 psf 35 psf 35 psf
DL
waterproofing 5 psf 5 psf 5 psf 5 psf 5 psf 5 psf 5 psf 5 psf
concrete 150 pcf 150 pcf 150 pcf 150 pcf 150 pcf 150 pcf 150 pcf 150 pcf
5 in 5 in 5 in 5 in 5 in 5 in 5 in 5 in
62.5 psf 62.5 psf 62.5 psf 62.5 psf 62.5 psf 62.5 psf 62.5 psf 62.5 psf
suspended ceiling 2 psf 2 psf 2 psf 2 psf 2 psf 2 psf 2 psf 2 psf
Total DL 69.5 psf 69.5 psf 69.5 psf 69.5 psf 69.5 psf 69.5 psf 69.5 psf 69.5 psf
Tributary Width 5 ft 5 ft 10 ft 10 ft 20 ft 5 ft 5 ft 10 ft
Beam Length 20 ft 20 ft 20 ft 20 ft 20 ft 10 ft 10 ft 10 ft
Fy 50 ksi 50 ksi 50 ksi 50 ksi 50 ksi 50 ksi 50 ksi 50 ksi
C1 161 161 161 161 161 161 161 161
wu 697 plf 697 plf 1394 plf 1394 plf 2788 plf 697 plf 697 plf 1394 plf
Mu 34.85 ft-kips 34.85 ft-kips 69.7 ft-kips 69.7 ft-kips 139.4 ft-kips 8.7125 ft-kips 8.7125 ft-kips 17.425 ft-kips
Zreqd 9.29 in
3 9.29 in3 18.59 in3 18.59 in3 37.17 in3 2.32 in3 2.32 in3 4.65 in3
W10x26 W14x48 W12x40 W14x48 W14x53 W8x13 W6x12 W8x13
depth 10 in 14 in 12 in 14 in 14 in 8 in 6 in 8 in
weight 26 plf 48 plf 40 plf 48 plf 53 plf 13 plf 12 plf 13 plf
Zx 31.3 in
3
78.4 in3 57 in3 78.4 in3 87.1 in3 11.4 in3 9.3 in3 11.4 in3
Ix 144 in
4
484 in4 307 in4 484 in4 541 in4 39.6 in4 22.1 in4 39.6 in4
Wu 728.2 plf 754.6 plf 1442 plf 1452 plf 2852 plf 712.6 plf 711.4 plf 1409.6 plf
Mu 36.41 ft-kips 37.73 ft-kips 72.1 ft-kips 72.58 ft-kips 142.6 ft-kips 8.9075 ft-kips 8.8925 ft-kips 17.62 ft-kips
Zreqd 9.71 in
3
10.06 in3 19.23 in3 19.35 in3 38.02 in3 2.38 in3 2.37 in3 4.70 in3
Zreqd < Zactual OK OK OK OK OK OK OK OK
∆ 0.63 in 0.19 in 0.58 in 0.37 in 0.65 in 0.14 in 0.25 in 0.28 in
∆max 0.67 in 0.67 in 0.67 in 0.67 in 0.67 in 0.33 in 0.33 in 0.33 in
∆ < ∆max OK OK OK OK OK OK OK OK
Floor Depth 15.00 in 19.00 in 17.00 in 19.00 in 19.00 in 13.00 in 11.00 in 13.00 in
Depth < 3ft OK OK OK OK OK OK OK OK
Checks OK OK OK OK OK OK OK OK
5 ft beam spacing
10 ft beam
5 ft beam spacing
20 ft beam
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Table 27: Atypical Roof Design 
Snow 35 psf 35 psf 35 psf 35 psf
DL
Waterproofing 5 psf 5 psf 5 psf 5 psf
suspended ceiling 2 psf 2 psf 2 psf 2 psf
concrete 150 pcf 150 pcf 150 pcf 150 pcf
5 in 5 in 5 in 5 in
62.5 psf 62.5 psf 62.5 psf 62.5 psf
Total DL 69.5 psf 69.5 psf 69.5 psf 69.5 psf
Tributary Width 6.5 ft 13 ft 5 ft 10 ft
Beam Length 26 ft 26 ft 20 ft 20 ft
Fy 50 ksi 50 ksi 50 ksi 50 ksi
C1 161 161 161 161
wu 906.1 plf 1812.2 plf 697 plf 1394 plf
Mu 76.56545 ft-kips 153.1309 ft-kips 34.85 ft-kips 69.7 ft-kips
Zreqd 20.42 in
3 40.83 in3 9.29 in3 18.59 in3
W18x35 W21x44 W12x22 W16x26
depth 18 in 21 in 12 in 16 in
weight 35 plf 44 plf 22 plf 26 plf
Zx 66.5 in
3 95.8 in3 29.3 in3 44.2 in3
Ix 510 in
4 847 in4 156 in4 301 in4
Wu 948.1 plf 1865 plf 723.4 plf 1425.2 plf
Mu 80.11445 ft-kips 157.5925 ft-kips 36.17 ft-kips 71.26 ft-kips
Zreqd 21.36 in
3 42.02 in3 9.65 in3 19.00 in3
Zreqd < Zactual OK OK OK OK
∆ 0.66 in 0.78 in 0.58 in 0.59 in
∆max 0.87 in 0.87 in 0.67 in 0.67 in
∆ < ∆max OK OK OK OK
Floor Depth 23.00 in 26.00 in 17.00 in 21.00 in
Depth < 3ft OK OK OK OK
Checks OK OK OK OK
Beam A Beam B Beam C Beam D
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Table 28: Atypical Interior Level Design 
Live Loads 80 psf 80 psf 80 psf 80 psf
DL
Hardwood flooring 4 psf 4 psf 4 psf 4 psf
Movable steel partitions 4 psf 4 psf 4 psf 4 psf
MEP 5 psf 5 psf 5 psf 5 psf
suspended ceiling 2 psf 2 psf 2 psf 2 psf
concrete 150 pcf 150 pcf 150 pcf 150 pcf
5 in 5 in 5 in 5 in
62.5 psf 62.5 psf 62.5 psf 62.5 psf
Total DL 77.5 psf 77.5 psf 77.5 psf 77.5 psf
Tributary Width 6.5 ft 13 ft 5 ft 10 ft
Beam Length 26 ft 26 ft 20 ft 20 ft
Fy 50 ksi 50 ksi 50 ksi 50 ksi
C1 161 161 161 161
wu 1436.5 plf 2873 plf 1105 plf 2210 plf
Mu 121.3843 ft-kips 242.7685 ft-kips 55.25 ft-kips 110.5 ft-kips
Zreqd 32.37 in
3 64.74 in3 14.73 in3 29.47 in3
W18x40 W24x55 W14x26 W18x35
depth 18 in 24 in 14 in 18 in
weight 40 plf 55 plf 26 plf 35 plf
Zx 78.4 in
3 135 in3 39.9 in3 66.5 in3
Ix 612 in
4 1360 in4 243 in4 510 in4
Wu 1484.5 plf 2939 plf 1136.2 plf 2252 plf
Mu 125.4403 ft-kips 248.3455 ft-kips 56.81 ft-kips 112.6 ft-kips
Zreqd 33.45 in
3 66.23 in3 15.15 in3 30.03 in3
Zreqd < Zactual OK OK OK OK
∆ 0.86 in 0.77 in 0.58 in 0.55 in
∆max 0.87 in 0.87 in 0.67 in 0.67 in
∆ < ∆max OK OK OK OK
Floor Depth 23.00 in 29.00 in 19.00 in 23.00 in
Depth < 3ft OK OK OK OK
Checks OK OK OK OK
Beam A Beam B Beam C Beam D
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MQP Concrete Beam Analysis 
 
a = shear span (in) 
As = area of nonprestressed tension reinforcement (in sq.) 
As min =  
b = effective compression flange width of T beam (in) 
bw = web width 
d = effective depth (in) 
dt = distance from extreme compression fiber to extreme tension steel (in) 
f’c = specified compressive strength of concrete (psi) 
fs = calculated stress in concrete at service loads (ksi) 
fy = specified yield strength of nonprestressed reinforcement (psi) 
@Mn = nominal factored moment strength 
 
Positive Moment Capacity of Beam 
 
 
 
1) Compute effective flange width, b. 
b cannot be greater than ¼ of the span width.  So, 20’/4 = 5’ = 60” 
b = 60” 
 
2)   Compute d and dt. 
Assume h of beam = 20 in and *two layers of steel in the T beam 
d = h - 3.5 = 16.5 in     d = 16.5 in 
dt calculation for 6 #6 bars 
dt = h – (1.5 + .375 +.75/2) =  17.75 in           dt = 17.75 in 
 74 
 
3)  Compute a. 
a = As(fy) / .85(f’c)b =  
As based on 6 #6 bars and #3 stirrup and 2 #3 stirrup support bars 
a = 2.64 (50,000) / .85 (3,000) 60 = .8627 in 
a = .8627 in 
 
4) Check As > or = As min 
As min = (3 sqrt (f’c)/ fy)(bw d)  
Assume 12” for the web width bw  
As min = (3 sqrt (3,000)/ 50,000) (12” x 16.5) = .65 in sq   and 
As min = 200 bw (d) / fy  
As min =  200 (12)(16.5) / 50,000 = .79 in sq 
Since As = 2.64 it is greater than .79 in sq 
 
5) Check whether fs = fy 
a / d = .8627 / 16.5 = .0523 
a / dt = .8627 / 17.75 = .0486 
tension controlled limit = .375(beta) = .319 
pg 174  must check to see if .75Pb is OK 
ab/d = beta(87,000 / 87,000 + fy) = .85(87,000 / 137,000) = .5398 
       .75(.5398) = .4048 
      Since .0532 < .4048, P < Pb and OK 
 
6) Compute @Mn 
@Mn = @(Asfy(d – a / 2)) 
= .90 ( 2.64 (50,000) ( 16.5 - .8627 / 2))) = 1,908,955 
1,908,955 / 12,000 = 159.08 kips = @Mn 
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Negative Moment Capacity of Beam 
 
 
1) Compute b.   
Since the compression zone is at the bottom of the t beam, the width of b = 12 in. 
b will be arbitrarily picked to be 12 in. 
b = 12 in 
 
2) Compute d and dt 
Since there is only one layer of steel in the flange we can assume: 
d = h - 2.5 = 20 – 2.5 = 17.5 in                           17.5 in = d  
dt = h – 2.25 = 20 – 2.25 = 17.75 in                  17.75 in = dt 
 
3) Compute a 
a = AsFy / .85 (f’c)b =  As = 2 #3 stirrup support bars = pg 1054 = .73 in sq 
a = .73 (50,000) / .85 (3,000) 12 in = 1.19 in            a = 1.19 in 
  
4) Check As > or = As min 
As min = 3 sqrt(3,000) / 50,000 x 12(17.5) = .69 in sq 
      or 200b(d) / fy = 200 (12)(17.5) / 50,000 = .84 in sq 
      because As = .73 in sq and is less than .84 in sq it is not OK 
      As needs to be changed so that there is more steel with different bar combinations 
 
3)   Compute a again 
a = AsFy / .85 (f’c)b =  As = 8 # 6 bars = 3.52 in sq 
a = 3.52 (50,000) / .85 (3,000) 12 in = 4.60 in            a = 4.60 in 
  
 76 
4)   Check As > or = As min again 
As min = 3 sqrt(3,000) / 50,000 x 12(17.5) = .69 in sq 
      or 200b(d) / fy = 200 (12)(17.5) / 50,000 = .84 in sq 
      because As = 3.52 in sq and is > .84 in sq it is OK 
 
5) Check if Fs = Fy 
a / dt = 4.60 / 17.5 = .263  
.375 beta = .319  
Since .263 < .319 the section is tension controlled and the @ value = .90 
 
6) Compute @ Mn 
@ Mn = @ [AsFy(d-a/2)] / 12,000 =  
.90 [3.52(50,000)(17.5 – 4.6 / 2)] / 12,000 = 200.64 ft – kips 
@ Mn = 200.64 ft - kips 
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Design of Slender Concrete Column 
 
 
1) Compute the factored loads and moments and M1/M2. 
 
Pu = 1.2DL + 1.6LL 
Pu = 1.2(  ) + 1.6(  ) =  
 
Moment @ top =  
M= Pu(e) 
M= Pu (3in/12in) =  
 
Moment @ bottom= 
 
M= Pu(e) 
M= Pu (2in/12in) = 
 
2) Estimate the column size. 
    
   Ag(trial) = Pu/.45(f’c + fy(Pt)     
Pt = assumed to be .015 due to 11-18a of reinforced concrete book 
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Ag(trial) = Pu/.45(3,000 + 50,000(.015)   =  
By determining the cross sectional area here we can pick a size column that would be 
satisfactory for this situation. 
 
3) Is the column slender? 
 
Klu / r < 34 – 12 (M1 / M2) 
We selected a column that is 12 x 12 so, K= 1.0 and r = .3h = .3 (12)= 3.6 in 
lu=column height 
Klu / r = 1.0 x 132 / 3.6 = 36.66 
34 – 12 (M1 / M2) = ? 
if 36.66 exceeds the other number than  the column is slender, but if there is a large 
difference, then the column may be too slender and inadequate 
 
4) Check if the moments are minimum. 
 
ACI section 10.12.3.2 shows that the column be designed with a minimum eccentricity 
of .6 + .3h = 1.05      where h = 1.5 for some reason  
Check is good so use step 1 moments in design 
 
5) Compute EI 
 
EI = .4 (Ec)Ig / 1 + Bd 
Ec = M@ top  (sqrt(f’c)) =  
Ig = bh^3 / 12 = 15 (15)^3 / 12 = 4220 in ^4 
Bd = factored dead load to total factored load 
Bd = 1.2 (DL) / total load 
EI =  (Ec)Ig / 2.5(1 + Bd) =  
 
6) Compute the Magnified Moment.      Pg 554 
 
Mc = dns(M2) 
dns = Cm / 1 – Pu / .75(Pc) and is greater than or = to 1.0 
Cm= .6 + .4 (M1/M2) = 
Pc = Pi ^2 (EI) / Klu^2 =  
 
dns = between 1.75 and 2 then a large cross section should be selected  
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C. Cost Estimates 
 
Table 29: Substructure Cost  (Volume) 
   
VOLUME 
(cu. 
inches)        
 Beam  Girder  Column  TOTAL  
Scenario Concrete Steel Concrete Steel Concrete Steel Concrete Steel 
1 8294400 69120 7188480 55680 500035 4542 15982915 129342 
2 6220800 72000 7188480 23040 833392 7569 14242672 102609 
3 5391360 100800 16404480 130560 434391 3946 22230231 235306 
         
   VOLUME   COST   
   in3 ft3 yard $100/yard   
  Layout Concrete Concrete Concrete Concrete   
  1 15982915 110992 4111 411083   
  2 14242672 98907 3663 366324   
  3 22230231 154377 5718 571765   
         
  VOLUME  WEIGHT  COST   
  in3 ft3 490lb/ft3 Tons $800/ton   
 Layout Steel Steel Steel Steel Steel   
 1 129342 898 440122 220 176049   
 2 102609 713 349156 175 139662   
 3 235306 1634 800694 400 320278   
         
         
  COST Concrete Steel Total TOTAL $   
  1 411083 176049 587132 $587,000    
  2 366324 139662 505986 $506,000    
  3 571765 320278 892043 $892,000    
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Table 30: Cost Breakdown by CSI Division 
 
Division 1 General Requirements SQ FT # 
Unit 
Cost Cost 
      1%   
Contractor Fees         
Requirements   10% 66878 668780 
Overhead   5% 66878 334390 
Profit   10% 66878 668780 
Architect Fees         
Design Fees   7% 66878 468146 
   
TOTAL 2140096 
     
Division 2 Site Construction SQ FT # 
Unit 
Cost Cost 
          
TOTAL Site Preparation 15000   0.22 3300 
Basic Site Materials and Methods         
Site Remediation         
Site Preparation         
Earthwork         
Utility Services         
Drainage and Containment         
Bases, Ballasts, Pavements         
Parking Lot- 6" Base, 2" Binder, 1" Topping 13560   2.04 27662.4 
Side Walk- 4" Thick Concrete Broomed Finish 5696   3.85 21929.6 
Curbs- Asphaltic 8" wide and 6" Tall 584 LF   2.55 1489.2 
Planting         
Site Restoration         
Loam and Top Soil 37 CY   53.5 1979.5 
Grass- Sod 22200   445 9879 
Landscaped Area *       
   
TOTAL 66239.7 
     
Division 3 Concrete SQ FT # 
Unit 
Cost Cost 
          
Floor Slabs 869 CY   150 130350 
Partial Basement Walls 4" Thick 248   61 15128 
Standard Foundation w/ Footings 13156   0.93 12235.08 
   
TOTAL 157713.1 
     
     
Division 4 Masonry SQ FT # 
Unit 
Cost Cost 
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Brick and Mortar Exterior Walls 29376   7.52 220907.5 
   
TOTAL 220907.5 
      
Division 5 Metals SQ FT # 
Unit 
Cost Cost 
          
Sub Structure *See Steel Section       538000 
Metal Decking 52624   2 105248 
Non Supporting Wall Studs 24' OC 144576   1.5 216864 
   
TOTAL 860112 
     
Division 6 Woods and Plastics SQ FT # 
Unit 
Cost Cost 
          
Basic Woods and Plastics Materials and 
Methods         
6052         
Wall Cabinets 2 Bay 36" Wide   48 222 10656 
Base Kitchen Cabinets 30"   24 256.5 6156 
Trim Boards 16064 LF   0.57 9156.48 
6090         
Flooring Nails N/A       
Sheet Metal Screws N/A       
Wood Screws N/A       
Finish Carpentry         
6220         
Base Moldings Stock Pine LF 5176 2.67 13819.92 
Ceiling Moldings Stock Pine LF 5176 1.66 8592.16 
Door Moldings Pine Trim   72 60.95 4388.4 
6270         
Shelving - Book Cases   24 39.24 941.76 
Architectural Woodwork         
6410         
4 drawer 27" wide 1/apt 24 286 6864 
6415         
Counter Tops Kitchen 7.25 LF 24 17.9 3114.6 
Bathroom Counter Tops 2.5 LF 24 17.9 1074 
Public Restroom Counter Tops 6 LF 2 17.9 214.8 
6430         
Railings 14.42 LF 24 59.29 20519.08 
Brackets and Balusters *       
Stairs Prefabricated 13 24 9.15 2854.8 
Stair Risers @ 8'  (13) 13 24 340 106080 
   
TOTAL 194432 
     
Division 7 Thermal and Moisture Protection SQ FT # 
Unit 
Cost Cost 
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Basic Materials and Methods         
7110         
Water Proofed Portland Cement 52624   5.5 289432 
7160         
Cementitious Spray On Proofing 52624   2.97 156293.3 
Thermal Protection         
7210         
Masonry Loose Fill Insulation 27456   0.82 22513.92 
7220         
Shingles, Roof Tiles, Roof Coverings         
roof w/ metal joists and decking 13156 1 1.14 14997.84 
roof coverings- tar and gravel w/ flashing 13156 1 0.72 9472.32 
decking insulation 13156 1 0.64 8419.84 
Roof Specialties and Accessories         
7710         
Downspouts 44 11 1.02 493.68 
Drip Edge N/A       
Elbows   22 5.86 128.92 
Gutters 664 LF   0.7 464.8 
7720         
Snow Guards N/A       
Smoke Vent   2 1675 3350 
Fire and Smoke Protection         
7812         
Spray On Fire Proofing         
7840         
Metallic Piping, Beams and Joists       30000 
Beams         
Joists         
Decking 52624   0.8 42099.2 
Floor Slabs 52624   1.2 63148.8 
Joint Sealers         
7920         
Caulking and Sealants N/A       
   TOTAL 640814.6 
     
Division 8 Doors and Windows SQ FT # 
Unit 
Cost Cost 
          
Metal Doors and Frames         
8110         
Steel Flush Full Panel Door Apt Exit 32 203 6496 
Steel Insulated 4' x 8' Full Panel Doors Exits 9 233 2097 
Wood and Plastic Doors         
8210         
Pre-Hung Wood Interior Doors Oak Face Interior 72 321 23112 
Specialty Doors         
8340         
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Swinging Glass Door  pairs 6' x 7' * 2 5000 2000 
Windows         
4 x 4 Sliders 1 112 173.6 19443.2 
Double Hung 2' x 3'2" 1 192 140 26880 
Hardware         
8710         
Automatic Commercial Door Openers * 2 7025 14050 
Locksets for Apartment Doors   48 55 2640 
8720         
Rubber Threshholds   56 42.5 2380 
Glazing         
8810         
Floating Insulated Tinted Glass 3/4" 2496   24 59904 
   TOTAL 159002.2 
     
Division 9 Finishes SQ FT # 
Unit 
Cost Cost 
          
Suspended 5/8" Fiberglass Ceiling 52624   2.85 149978.4 
Painted 5/8" Drywall  16064   3.32 53332.48 
Carpet 51376   0.55 28256.8 
Tile flooring 140 24 11.1 37296 
Prefinished Oak Strip Flooring 1888   5.76 10874.88 
   TOTAL 279738.6 
     
Division 10 Specialties SQ FT # 
Unit 
Cost Cost 
       
Compartments and Cubicles         
10160         
Bathroom Stalls   2 543.5 1087 
Access Flooring         
10275         
Air Conditioning Grilles 10/ap 250 24 6000 
Flagpoles         
10355         
Aluminum Tapered Flagpole 20'   1 1152 1152 
Fire Protection Specialties         
10520         
Fire Extinguishers 10 lb   30 80 2400 
Telephone Specialties         
10750         
Telephones in Apartments 2/ap 54 40 2160 
Telephone Booth Outside Lobby   1 1533 1533 
Pay Phone Inside Lobby   1 900 900 
Toilet/Bath/Laundry Accessories         
10810         
Toilet Paper Curtain Rod   52 17 884 
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Soap Dispenser Unit   4 54 216 
Waste Receptacle Aug-72 80 50$/14$ 1408 
Towel Holder   48 24 1152 
Mirrors   28 60 1680 
10820         
Medicine Cabinet   24 89 2136 
Wardrobe and Closet Specialties         
10905         
Wall Mounted Coat Rack   48 18 864 
   TOTAL 23572 
     
Division 11 Equipment SQ FT # 
Unit 
Cost Cost 
          
Commercial Laundry         
11119         
Commercial Washers   16 1325 21200 
Commercial Double Stacked Dryers   8 6325 50600 
Audio - Visual          
11136         
Projection Screen 25SF   1 840 840 
Dolby Small Sound System   1 3185 3185 
Solid Waste Handling         
111790         
Waste Compactor 3 CY   1 14225 14225 
Fluid Waste and Disposal         
11310         
GRAVITY         
Food Service         
11405         
Freezer and Refrigerator 15.9 CF   24 860 20640 
11420         
GE JKP20 Electric Single Oven Bake    24 800 19200 
Counter Top Stove   24 440 10560 
11440         
Dishwasher 2 Cycle   24 500 12000 
Garbage Disposal   24 148 3552 
Residential         
11460         
Unit Shower   24 824 19776 
   TOTAL 175778 
     
Division 12 Furnishings SQ FT # 
Unit 
Cost Cost 
          
Furnishings and Accessories         
12460         
Trash Recepticle   24 15 360 
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12483         
Floor Mats   48 15 720 
12492         
Blinds   304 81 24624 
Furniture         
12510         
Office Chairs   20 160 3200 
Conference Chairs   2 172 344 
12560         
Oak Six Drawer Dresser   96 239 22944 
Bed Side Tables   96 98 9408 
Other         
Kitchen Table   24 380 9120 
4 Chairs   96 90 8640 
3 Seater Sleeper Couches   48 150 7200 
Futon   24 380 9120 
Personal Oak Desks   96 679 65184 
Leatherette Mid-Back Chair Desk Chairs   96 98 9408 
Bathroom Vanities 30"   48 176.6 8476.8 
Full Size Beds   96 400 38400 
Bed Frames   96 89 8544 
TV Stand   24 71 1704 
Computer Lab Tables   6 360 2160 
Computers 12   1500 18000 
Printers 2   2400 4800 
Vending Machines 10   2600 26000 
   TOTAL 278356.8 
     
Division 13 Special Construction SQ FT # 
Unit 
Cost Cost 
          
Security Access and Surveillance         
13710         
Card Access Control   9 350 3150 
Detection and Alarm         
13720         
Master Box Fire Alarm   9 91 819 
Smoke Detectors   147 127 18669 
Fire Suppresion         
13930         
Sprinkler System Components 52624   1.73 91039.52 
Stand Pipes 52624   0.33 17365.92 
Other         
Parking Signs 24   73 1752 
   TOTAL 132795.4 
     
Division 14 Conveying Systems SQ FT # 
Unit 
Cost Cost 
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Elevators         
Elevator System up to 50'   1 147900 147900 
Interior Stairs- Concrete 36' 1   4000 4000 
Exterior Stairs- Concrete 36', 10' wide 2   4000 8000 
   TOTAL 159900 
     
Division 15 Mechanical SQ FT # 
Unit 
Cost Cost 
          
Plumbing 52624   7.64 402047.4 
Kitchen/Bathroom Service Fixture and Supplies         
Toilets   50 1110 55500 
Urinals   2 1030 2060 
Bathroom Sinks   52 1190 61880 
Kitchen Sinks   24 970 23280 
Water Coolers   5 244.5 1222.5 
Domestic Water Distribution 52624   2.34 123140.2 
Rain Water Drainage 13156   0.15 1973.4 
Heating 52624   4.72 248385.3 
Hot Water and Baseboard Radiation          
Boilers         
Cooling         
Chilled Water and Air Cooled System 52624   6.52 343108.5 
   TOTAL 1262597 
     
Division 16 Electrical SQ FT # 
Unit 
Cost Cost 
          
Service and Distribution         
1600 Amp Service with Panel Boards and 
Feeders 52624   1.78 93670.72 
Lighting and Power         
Light Fixture, Branch Wiring, Switches 52624   5.76 303114.2 
Exterior Building Lights- Quartz 500 Watt 8   154 1232 
Light Poles- 20' High 9   1550 13950 
Special Electrical         
Alarm Systems and Emergency Lighting 52624   0.35 18418.4 
Emergency Generator 52624   0.14 7367.36 
   TOTAL 437752.7 
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Table 31: Final Cost Analysis 
 
 
DIVISION COST % 
Division 1 General Requirements 2326452 31.54 
Division 2 Site Construction 66239.7 0.90 
Division 3 Concrete 157713.1 2.14 
Division 4 Masonry 220907.5 2.99 
Division 5 Metals 860112 11.66 
Division 6 Woods and Plastics 194432 2.64 
Division 7 Thermal and Moisture Protection 640814.6 8.69 
Division 8 Doors and Windows 159002.2 2.16 
Division 9 Finishes 279738.6 3.79 
Division 10 Specialties 23572 0.32 
Division 11 Equipment 175778 2.38 
Division 12 Furnishings 278356.8 3.77 
Division 13 Special Construction 132795.4 1.80 
Division 14 Conveying Systems 159900 2.17 
Division 15 Mechanical 1262597 17.12 
Division 16 Electrical 437752.7 5.93 
    
TOTAL COST ($) $7,376,164  100.00 
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D. LEED Certification & Cost 
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LEED Certification Costs 
 
 
Table 32: LEED Points 
 LEED POINTS 
  Bike Racks for 16 people 1 
  reducing heat island effect 1 
  reflective roof top 1 
  water use reduction by 30% 2 
  energy reduction 25% 3 
  10% renewable energy 2 
  ozone protection 1 
  CO2 detectors 1 
free low emmiting adhesives and sealants 1 
free paint and coatings 1 
free low emmiting carpet 1 
  motion detectors and operable windows 1 
free site selection 1 
free development density 1 
free alternative transportation 1 
free restoring open space 1 
free 
make sure that project manager is LEED 
accredited 1 
free recycling 75% of waste during construction 2 
free developing an indoor air quality flushing 1 
  5 carpool parking spaces 1 
free efficient angling of lights onto property  1 
free no irrigation system 2 
free reuse 5% building materials 1 
free using 10% recycled materials 2 
free certified wood 1 
free 20% materials must come from within 500 miles 1 
      
  SILVER ACCREDITED TOTAL POINTS 33 
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Table 33: LEED Cost Analysis 
 
 Cost # New $ Original $ 
TOTAL 
$ DIVISION 
16 Person Bike Rack - 10' Rack 561 2 1122 0 1122 2 
Reduce Heat Island Effect             
Roof- Light Colored Gravel              
Pavement- Portland Cement Concrete 10" 
thick 4.94 
13560 
sf 66986.4 27662 39324 2 
Water Use Reduction             
Kitchen Faucets 600 24 14400 4800 9600 15 
Bathroom Faucets 250 52 13000 7280 5720 15 
Toilets             
Dishwasher 270 24 6480 12000 5520 11 
Washer (clothes) NO COINS 760 16 12160 21200 9040 11 
Shower Head 75 24 1800 960 840 15 
10% Renewable Energy              
Solar Panels 1000 20 20000 0 20000 13 
Energy System Collector- Storage Tank 1125 1 1125 0 1125 13 
Ozone Protection             
HVAC 14.12 52624 743220 591494 151726 15 
Refrigerators- 18.4 cu ft 739 24 17736 20640 2904 11 
Co2 Detectors 59.7 147 8776 0 8776 13 
Low Emitting Adhesives and Sealants             
Low Emitting Paints and Coatings             
Low Emitting Carpet             
Motion Detectors and Operating Windows 19.95 263 5249 0 5249 13 
Energy Saving             
Light Bulbs 100 watt (12X) 8 500 4000 185 3815 16 
Refrigerators- 18.4 cu ft             
Dish Washer             
Washer (clothes) NO COINS             
Dryer (clothes) NO COINS 860 16 13760 6325 7435 11 
5 Carpool Parking Spaces 73 5 365 0 365 13 
       
    COST 255098  
    SAVINGS 17464  
    TOTAL $ 237634  
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E. Lot Location 
Figure 14: Topographical Map 
 
 93 
Figure 15: Floor Plan Layout 
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Figure 16: Site Plan Layout 
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